

City of Pine Lake - 2018 Project List

1/30/2019

Project	Person(s) Responsible	Status	Actual or Expected Completion Date
<u>The Arts</u>			
Artists Directory (website)	Bordeaux, Cooley	Complete	Q1 2018
Earth Day concert	MAP	Complete	Q 2 2018
MapMaker's Grant	MAP	Complete	Q 2 2018
First Exhibit - Public Works @ Public Works	MAP	Complete	Q 2 2018
Pine Lake Lounge (11)	Sotus	Complete	On-Going
Food truck and Makers Market. (4 events)	Woods, Manley	In Process	On-Going
Table Map - Art work for Courthouse	Tarnower, Bordeaux,	Complete	Q 3 2018
New Public Art page on website	Bordeaux, Casariego, Cooley,	In Process	On-Going
<u>Communication with Residents</u>			
Town Halls (4)	Mayor & Council	Complete	Various
Kid's & Tot's Town Halls (3)	Mayor, Edwards	Complete	Various
New website	Bordeaux, Website Committee	Complete	Q 1 2018
Social Media Policy	Casariego, Henderson	In Process	Q 3 2019
Setup new City Facebook page	Casariego, Cooley	Planning	Cancelled
Setup email list and establish Communication Plan	Casariego	In Process	On-Going
<u>Environment</u>			
Mycelium filtration project for the wetlands	Hall	In Process	On-Going
Planting plans for Fleeman Park and Clubhouse	Hall	Complete	Q 4 2018
Bee City designation	Hall	Complete	Q 2 2018
Establishment of SEED	Mayor	Complete	Q 2 2018
Monarch Waystation	Hall, SEED	Complete	Q 3 2018
Lake Aeration Project	Woods	Planning	Q 2 2018
Global Warming Resolution	Mayor & Council	Complete	Q 2 2018
Study potential use of solar by and within the City	Hall	Research	TBD

City of Pine Lake - 2018 Project List

1/30/2019

Project	Person(s) Responsible	Status	Actual or Expected Completion Date
<u>Economic Development</u>			
Meetings w DK County re Rockbridge Rd. expansion	Hammet, Hall	In Process	On-Going
Replace Banners around the Lake	Bordeaux, Casreiego	Research	Postponed
Hire Development Consultant	Hammet	Complete	Q 3 2018
Annexation Plan Phase 1	Hammet, Bordeaux	In Process	Postponed
Rockbridge Corridor Task Force - Vision / Goals /Initiatives	Hammet, Bordeaux, Task Force (see list below)	In Process	Q 1 2019
<u>Facilities</u>			
Develop Process for on-line payments	Bordeaux, Varner, Robinson	In Process	On-Going
<u>Physical Infrastructure</u>			
Carpet for Courtroom	Bordeaux, Woods, Y'Hudah-Green	Complete	Q 4 2018
Improvements to Police Station	Police Facility Improvement Committee	Complete	Q 4 2018
Purchase New City Hall	Mayor and Council	Complete	Q 4 2018
<u>Policies & Ordinances</u>			
Codification of Zoning Code	Bordeaux, Henderson	In Process	Q 1 2019
Park Strategy / Policies	Pulsts, Casariego, Public Spaces Work Group	In Process	TBD
Review and amend Tree Ordinance	Hall, Henderson	Research	Q 4 2018
Passed new Art Wall Policy	Mayor and Council	Complete	Q 1 2018
Passed New Fireworks Ordinance	Mayor and Council	Complete	Q 2 2018
<u>Community Connections</u>			
Mayor elected VP of Dekalb Municipal Association	Mayor	In Process	On-Going
Attend Qtrly Central Deklab Mayor's Meetings	Mayor	In Process	On-Going
Maintain presence in PRISM	Bordeaux, Woods	In Process	On-Going
Maintain relationships with State, County and other City elected officials.	Mayor and Council	In Process	On-Going

City of Pine Lake - 2018 Project List

1/30/2019

Project	Person(s) Responsible	Status	Actual or Expected Completion Date
Public Safety			
Hosted 12 Regional Public Safety Training Sessions	Y'Hudah-Green, Kinsey	Planning	Q 2 2018
Police Vehicle replacement	Y'Hudah-Green	Complete	Q 2 2018
SALT	Y'Hudah-Green	Complete	On-Going
Public Works			
Coordinate Dekalb Workforce Interns	Woods	Complete	Q 3 2018
Dekalb Workforce Intern mentoring	Martinez	Complete	Q 3 2018
Implemented New Sanitation Provider - Dekalb Co.	Pulsts, Caldwell, Varner	Complete	Q 4 2018
EPD audit (first in in 13 year) - In full compliance	Caldwell, Martinez, Y'Hudah-Green	Complete	Q 4 2018
Technology			
Electronic Storage Plan for Court Records	Cook, Caldwell	Planning	Q 3 2017
Train Admin Staff on Website upkeep	Bordeaux	In Process	On-Going
Other			
Agnes Scott Project	Hammet	Complete	Q 4 2018
Filming For Documentary	ONE PRODUCTION PLACE	Complete	Q 4 2018

City of Pine Lake - 2018 Project List

1/30/2019

Project	Person(s) Responsible	Status	Actual or Expected Completion Date
PARTICIPANTS			
<u>MAYOR & COUNCIL</u>			
Melanie Hammet	Mayor		
Jean Bordeaux	Mayor Pro Tem		
Megan Pulsts	Council Person		
Brandy Hall	Council Person		
Augusta Woods	Council Person		
Kris Casariego	Council Person		
<u>STAFF</u>			
Sarai Y'Hudah-Green	Police Chief		
Valerie Caldwell	City Administrator		
Missye Varner	Admin Assistant		
Jennifer Cook	Court Clerk		
Raoul Martinez	Public Works		
Danita Robinson	Facilities Coordinator		
<u>RESIDENTS</u>			
Wanda Cooley	Resident Volunteer		
Susan Edwards	Resident Volunteer		
Lahla Manly	Resident Volunteer		
Eva Sotus	Resident Volunteer		
Mike Tarnower	Resident Volunteer		
Suzy Tarnower	Resident Volunteer		
<u>GROUPS AND COMMITTEES</u>			
MAP	Diane Durrett (Chair) Eva Sotus, Brandy Beavers, Tina Kite, Rob Witherspoon		
SEED	Susan Edwards, Jennifer Bridges, Jo Kowalski, Aaron Pincus, Irene Turner		
Police Facility Improvement Committee	Jo Brachman, Jan Christensen, Wendy Wolf, Augusta Woods		
Website Committee	Calvin Burgamy, Augusta Woods, Wanda Cooley		
Public Spaces Workgroup	Dave Brachman, Ilse Padilla, Cymone Haiju, Stephanie Weeks		
Rockbridge Corridor Task Force	Suzy Tarnower, Calvin Burgamy, Brandy Beavers, Micheal Wardner, Jonny Coe, Jan Christiansen, David Burt - Consultant		
ONE PRODUCTION PLACE	Elisa Gambino, Neal Broffman		